

Non Construction Alternatives

Possible Timeline

		2003												2004											
		J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D
1	Sounding Board Meetings	*		*			*			*				*			*				*				
2	Detailed NCA reviews																								
	Review KEL analysis			*																					
	Identify third project			*																					
	Conduct analysis			*	*	*	*	*	*	*	*	*	*												
3	Develop screening criteria									*	*														
4	Identify measures			*	*	*	*	*	*	*	*	*													
5	Pilot Projects																								
	Report on Olympic Peninsula			*																					
	Select measures			*	*	*	*	*																	
	Identify locations			*	*	*	*	*																	
	Seek participation								*	*	*														
	Implement next project											*	*	*	*	*	*	*	*	*	*	*	*	*	*
6	Institutional Barriers																								
	Identify barriers			*	*	*	*	*	*	*															
	Develop plan to address								*	*	*	*	*	*	*	*	*	*	*	*	*				
7	Enhance BPA planning process								*	*	*	*	*	*	*	*	*	*							
8	Deploy NCAs to defer transmission																		*	*	*	*	*	*	*