

TRANSMISSION SERVICES INITIATIVES

October 2009 – September 2010

	October	November	December	January 09	February	March	April	May	June	July	August	September 10				
Condit Firm	<ul style="list-style-type: none"> Potential CF offer to NOS 09/10 Participants in FY2010 Continue to Evaluate CF Inventory Methodology 									Potential CF Offer to NOS 09/10 Participants in FY2010						
Regional Dialogue	<ul style="list-style-type: none"> Determine the Requirements for Integrating Designated Network Resources to Meet Projected Load Growth Determine Process for Integrating Resources into Regional Transmission Planning, Design, NEPA, and Construction for Network Load Growth Determine the Requirements for Planning and Developing Transmission for BPA's Transfer Loads Provide Necessary Revisions and Enhancements to BPA's NT MOA 															
CBPI	<ul style="list-style-type: none"> Eliminate Sheltering Emergency Reservation Product Change to NERC Priority 1 Portfolio Data Available Via XML New Tag Validation for Sub-Hourly Scheduling New Flowgates Ancillary Services Implementation OASIS Pricing Changes Curtaiment Manager Fixes Business Practices Project NITS Template – NT Compatible OASIS Template 															
Order 890	<ul style="list-style-type: none"> FY 2010 Tasks Dependent on FERC Ruling 							Need Determination to Address PTSA Changes for 2010								
ATC Methodology	<ul style="list-style-type: none"> Develop an Hourly Firm and Non-Firm Methodology on Internal Network Include Impacts of Existing Commitments of Adjacent Transmission Providers in Calculations of the Capacity on the Network Determine which ATC Methodology Will be Used for Each BA Interchange Determine New Flowgates Determine Frequency of Power Flow Base Case Updates FERC Approval of NERC ATC Standards – Oct. Implementation of NERC ATC Standards – Oct 09 – Oct 10 ATC Base Case Update – July – August 2010 															
Congestion Mgmt	<ul style="list-style-type: none"> Generally On Hold for Wind Integration PSANI <ul style="list-style-type: none"> --BPA & PSANI Intend to Extend the Redispatch Pilot Agreement that Terminates on July 31, 2009 Through October 31, 2009 --BPA & PSANI Participants are Evaluating Possible Modifications to the Basic PSANI Redispatch Program for the Period After October 31, 2009 --Continue to Evaluate Program 															
Wind Integration	<ul style="list-style-type: none"> Develop Self-Supply & Sub-Hourly Billing/Settlement Scenarios Implement DSO-216 – Oct 1 Wind Forecasting Sites Installed – Oct 1 Draft Sub-Hourly BP Posted for Comment 9/8 – 9/28 LGIA Assessment & Documentation Completed Initial Scoping Dynamic Transfer Allocation Model & Timeline BP Review for Self-Supply DSO-216 & Sub-Hourly Impacts 										Sub-Hourly Scheduling Pilot – Dec 1	Dynamic Limits Study Feb 15	Wind Forecasting – In-House - May 31	Customer Supplied GI Pilot – Oct 1		Wind Forecasting – State Awareness – Oct 1
Open Seas. (NOS)	2009 Cluster Study			Post 2009 Cluster Study Analysis/Regional Economic Benefits Analysis		2009 Cluster Study Results	2009 CIFA Results		2009 NOS Recommendation/ Customer Comment	2009 Decision June 1	2010 Window June 1 -30	Begin NEPA for 2009	Restack Results Early Sept.			
Rates Cases	Preliminary Customer Meetings Sept-Nov							Segmentation Study	Initial Studies		Integrated Programs In Review (IPR) Workshops - June	Rate Case Workshops June - July	Final IPR Decision			
Intertie Open Season	<ul style="list-style-type: none"> Develop IOS Framework 															