

# TRANSMISSION SERVICES INITIATIVES

September 2008 – September 2009

	Sept 08	October	November	December	January 09	February	March	April	May	June	July	August	September 09			
<b>Condit Firm</b>	Business Practice Development					Offer CF to NOS 08 Participants							Offer CF to NOS 08 & 09 Participants			
	Contract Development					Offer CF to NOS 08 Participants							Offer CF to NOS 08 & 09 Participants			
	Define Potential Offers					Offer CF to NOS 08 Participants							Offer CF to NOS 08 & 09 Participants			
	Conditional Firm Product Automation					Offer CF to NOS 08 Participants							Offer CF to NOS 08 & 09 Participants			
<b>Regional Dialogue</b>				RDIT Customer Meeting December						RDIT Customer Meeting June 11	RDIT Customer Meeting July 28		RDIT Customer Meeting End of September			
<b>CBPI</b>	Emergency Res Product	New Loss Accounting Module			OASIS Upgrade with Order 890 Components	PM/CPM XML Schema Available				Shared Path Capacities in CDE		Curtailment Manager Fixes	Eliminate Sheltering → Ancillary Service via CDE →			
<b>Order 890</b>	OATT Implementation					Awaiting FERC Decision							FERC Decision 7/15	Filed Rehearing Request on FERC Decision 8/14		
<b>ATC Methodology</b>	NERC ATC SDT Meetings	Post MOD-30-2 for Pre-Ballot		Post MOD-30-2 for Ballot	Deliver MOD-30-2 to FERC for Approval		FERC Issued NOPR on Proposed NERC ATC Standards - March 19		Comments on NOPR Due – May 26				ATC Base Case Update			
<b>Congestion Mgmt</b>	Design and Implement High Availability IT Infrastructure for Congestion Management Tools			Implement Dynamic Path Utilization Factors for Redispatch and Curtailments Calculations			Implement Measures for Forecasted Network Flows				ON HOLD for Wind Integration					
	Enhance Curtailment Calculator for Curtailing Firm Schedules, Source/ Sink Mapping and In-Hour Intertie Curtailments			Add New Flowgates for Redispatch and Curtailment (Mid-C, PSANI)			Continued Refinement of Forecasted Flow Methodology and Data Sources				ON HOLD for Wind Integration					
<b>Wind Integration</b>												DSO-216 Discussions →	Wind Forecasting Discussions →	Dynamic Limits Study Discussions →	Sub-Hourly Scheduling Pilot Discussions →	Third Party Supply Pilot Discussions - ON HOLD
<b>Open Seas. (NOS)</b>	Customer Meeting Sept 22	Customer Meeting Oct/Nov	Customer Meeting Nov/Dec	Customer Meeting Jan	Close-Out Letter					NOS 09 Window 6/1-6/30		PTSA/ Security Due 8/19	Queue Restack 8/19 – 9/1	Cluster Study Begins 9/1		
<b>Rates Cases</b>					Jan 16 Partial Settlement Agree. Due	Fed Register Notice Posted Ex parte Begins	Transmission Initial Proposal FY2010-11 Released Feb 09			Oral Argument June 10	Draft ROD issued	Briefs on Exceptions July 2	Final ROD/ Studies	Preliminary Customer Meetings Sept- Nov		
<b>Intertie Open Season</b>											Stakeholder/Participant Meetings – June - September					
											Develop IOS Scoping Document with Principles & Objectives					